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REVISIONS TO 2009-2015 STIP 
 

HIGHWAY PROGRAM 
 
 

STIP ADDITIONS 
DIVISION 2 
1. BK-5103 SR 1140, Carteret County.  Replace Bridge  

No. 40 over Branch of Newport River. 
Right of way FFY 10 - $  65,000 (NFA) 
Construction FFY 10 - $650,000 (NFA) 
Total Cost --------------- $715,000 (NFA) 

 
DIVISION 3 
1. BK-5104 SR 1141, Duplin County.  Replace Bridge  

No. 196 over Stockinghead Creek. 
Right of way FFY 09 - $  50,000 (NFA) 
Construction FFY 09 - $500,000 (NFA) 
Total Cost --------------- $550,000 (NFA) 

 
DIVISION 4 
1. BK-5105 SR 1141, Edgecombe County.  Replace 

Bridge No. 56 over Cokey Creek. 
Right of way FFY 09 - $  50,000 (NFA) 
Construction FFY 09 - $500,000 (NFA) 
Total Cost --------------- $550,000 (NFA) 
 

2. BK-5106 SR 1602, Halifax County.  Replace Bridge  
No. 164 over Chockoyotte Creek. 

Right of way FFY 10 - $  50,000 (NFA) 
Construction FFY 10 - $500,000 (NFA) 
Total Cost --------------- $550,000 (NFA) 
 

3. BK-5107 SR 1425, Nash County.  Replace Bridge  
No. 120 over Basket Creek. 

Right of way FFY 10 - $ 60,000 (NFA) 
Construction FFY 10- $600,000 (NFA) 
Total Cost -------------- $660,000 (NFA) 
 

4. BK-5108 SR 1002, Wilson County.  Replace Bridge  
No. 97 over Creek. 

Right of way FFY 10 - $  60,000 (NFA) 
Construction FFY 10 - $600,000 (NFA) 
Total Cost --------------- $660,000 (NFA) 

 
DIVISION 6 
1. BK-5109 SR 1173, Columbus County.  Replace 

Bridge No. 97 and Bridge No. 98 over 
Grissett Creek. 

Right of way FFY 09 - $   100,000 (NFA) 
Construction FFY 09 - $1,000,000 (NFA) 
Total Cost --------------- $1,100,000 (NFA) 
 

2. BK-5110 SR 2008, Cumberland County.  Replace 
Bridge No. 11 over Creek. 

Right of way FFY 10 - $  50,000 (NFA) 
Construction FFY 10 - $500,000 (NFA) 
Total Cost --------------- $550,000 (NFA) 
 

3. BK-5111 SR 1183, Robeson County.  Replace 
Bridge No. 380 over Wilkinson Creek. 

Right of way FFY 10 - $  50,000 (NFA) 
Construction FFY 10 - $500,000 (NFA) 
Total Cost --------------- $550,000 (NFA) 

 
DIVISION 8 
1. BK-5112 SR 1533, Montgomery County.  Replace 

Bridge No. 90 over Mountain Creek. 
Right of way FFY 10 - $  60,000 (NFA) 
Construction FFY 10 - $600,000 (NFA) 
Total Cost --------------- $660,000 (NFA) 
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DIVISION 10 
1. BK-5113 NC 742, Anson County.  Replace Bridge  

No. 22 over North Fork Jones Creek. 
Right of way FFY 09 - $  50,000 (FA) 
Construction FFY 09 - $500,000 (FA) 
Total Cost --------------- $550,000 (FA) 
 

2. BK-5114 SR 2826, Mecklenburg County.  Replace 
Bridge No. 59 over Reedy Creek. 

Right of way FFY 09 - $  50,000 (NFA) 
Construction FFY 09 - $500,000 (NFA) 
Total Cost --------------- $550,000 (NFA) 
 

3. BK-5115 SR 1433, Stanly County.  Replace Bridge  
No. 34 over Branch Big Bear Creek. 

Right of way FFY 10 - $  50,000 (NFA) 
Construction FFY 10 - $500,000 (NFA) 
Total Cost --------------- $550,000 (NFA) 

 
DIVISION 11 
1. BK-5116 SR 1166, Alleghany County.  Replace 

Bridge No. 115 over Kings Creek. 
Right of way FFY 10 - $  50,000 (NFA) 
Construction FFY 10 - $500,000 (NFA) 
Total Cost --------------- $550,000 (NFA) 
 

2. BK-5117 SR 1166, Avery County.  Replace Bridge  
No. 16 over Horse Creek. 

Right of way FFY 09 - $  75,000 (NFA) 
Construction FFY 09 - $750,000 (NFA) 
Total Cost --------------- $825,000 (NFA) 
 

3. BK-5118 SR 1746, Caldwell County.  Replace  
Bridge No. 65 over Rock Creek. 

Right of way FFY 10 - $  50,000 (NFA) 
Construction FFY 10 - $500,000 (NFA) 
Total Cost --------------- $550,000 (NFA) 
 

4. BK-5119 SR 1225, Watauga County.  Replace 
Bridge No. 25 over Creek. 

Right of way FFY 09 - $  50,000 (NFA) 
Construction FFY 09 - $500,000 (NFA) 
Total Cost --------------- $550,000 (NFA) 

 
DIVISION 12 
1. BK-5120 SR 1802, Gaston County.  Replace Bridge  

No. 170 over Creek. 
Right of way FFY 09 - $  50,000 (NFA) 
Construction FFY 09 - $500,000 (NFA) 
Total Cost --------------- $550,000 (NFA) 
 

2. BK-5121 SR 2120, Iredell County.  Replace Bridge  
No. 350 over Long Branch. 

Right of way FFY 09 - $  50,000 (NFA) 
Construction FFY 09 - $500,000 (NFA) 
Total Cost --------------- $550,000 (NFA) 

 
DIVISION 13 
1. BK-5122 NC 9, Buncombe County.  Replace Bridge  

No. 79 over Broad River. 
Right of way FFY 09 - $  50,000 (FA) 
Construction FFY 09 - $500,000 (FA) 
Total Cost --------------- $550,000 (FA) 
 

2. BK-5123 SR 1907, Burke County.  Replace Bridge 
No. 35 over Creek. 
 

Right of way FFY 09 - $  50,000 (NFA) 
Construction FFY 09 - $500,000 (NFA) 
Total Cost --------------- $550,000 (NFA) 
 

3. BK-5124 SR 1924, Burke County.  Replace Bridge  
No. 307 over Creek. 
 

Construction FFY 09 - $400,000 (NFA) 
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4. BK-5125 SR 1189, Mitchell County.  Replace Bridge  
No. 177 over Cane Creek. 
 

Right of way FFY 10 - $  60,000 (NFA) 
Construction FFY 10 - $600,000 (NFA) 
Total Cost --------------- $660,000 (NFA) 
 

5. BK-5126 SR 1395, Yancey County.  Replace Bridge  
No. 119 over Bald Mountain Creek. 

Right of way FFY 10 - $  50,000 (NFA) 
Construction FFY 10 - $500,000 (NFA) 
Total Cost --------------- $550,000 (NFA) 

 
STATEWIDE 
1. BK-5100 Establish Bridge Management System. Implement FFY 09 - $5,000,000 (NFA) 

 
2. BK-5101 Deck Preservation at 15 selected locations. Construction FFY 09 - $1,500,000 (FA) 

Construction FFY 09 - $   850,000 (NFA) 
Construction FFY 10 - $4,050,000 (FA) 
Total Cost --------------- $7,250,000 (FA/NFA) 
 

3. BK-5102 Bridge Painting at 19 selected locations. Implement FFY 09 - $1,010,000 (FA) 
Implement FFY 09 - $1,500,000 (NFA) 
Implement FFY 10 - $1,840,000 (FA) 
Total Cost ------------ $4,350,000 (FA/NFA) 

 
 
 

STIP MODIFICATIONS 
DIVISION 1 
1. B-4548 SR 1308, Hertford County.  Replace Bridge  

No. 2 over Liverman Creek.  Right of way 
delayed, FFY 08 to FFY 09.  State Bridge 
Management Unit needs time to complete 
design.  Construction remains in FFY 09 as 
programmed.   

Right of way FFY 09 - $70,000 (NFA) 

 
DIVISION 2 
1. R-2250A Greenville Southwest Bypass, NC 11 to south 

of NC 102, Pitt County.  Four lane divided 
facility on new location.  Delayed right of way, 
SFY 09 to SFY 10.  Roadway needs additional 
time to re-scope the revised design coordinated 
with the Division and the Town of Ayden. 
 

Right of way SFY 10 - $4,410,000 (S) 
Right of way SFY 11 - $4,410,000 (S) 
Total Cost --------------- $8,820,000 (S) 

2. B-4424 SR 1136, Beaufort County.  Replace Bridge  
No. 68 over Branch of Chocowinity Creek.  
Delayed right of way FFY 08 to FFY 09.  
Division needs time to resolve utility relocation 
issues. Construction remains in FFY 09 as 
programmed.   
 

Right of way FFY 09 - $272,000 (NFA) 

3. K-3800 US 17, Beaufort County.  Relocate Rest Area 
at a new location with municipal water and 
sewer available.  Delayed right of way FFY 09 
to FFY 10 and construction, FFY 10 to FFY 11.  
PDEA unable to finalize relocation at a suitable 
site.  (Coordinate with R-2510B) 

Right of way FFY 10 - $   400,000 (NHS) 
Construction FFY 11 - $5,800,000 (NHS) 
Total Cost --------------- $6,200,000 (NHS) 



                    ITEM N                                                                                                                                           

DECEMBER 11, 2008          4 

4. SF-4902A SR 2241 (Ivy Road) and SR 1727 (Eastern 
Pines Road), Pitt County.  Intersection 
improvements.  Delayed construction, FFY 08  
to FFY 09.  Division needs time to resolve right 
of way issues with a property owner. 
 

Construction FFY 09 - $150,000 (HES) 

5. W-5008 Washington, SR 1306 (15th. Street), west of 
Washington Street to east of Pierce Street, 
Beaufort County.  Widen to five lanes.  Delayed 
right of way, FFY 08 to FFY 09.  Division needs 
additional time to resolve right of way and utility 
issues.  Construction remains in FFY 09 as 
programmed. 

Right of way FFY 09 - $135,000 (HES) 

 
DIVISION 3 
1. U-3831A Wilmington, SR 2048 (Gordon Road), NC 132 

Interchange Ramp to west of US 17 Business 
(Market Street).  Widen to multi-lanes.  Right  
of way and construction delayed, SFY 09 to 
SFY 10.  Division needs additional time to 
complete planning and design.   

Right of way SFY 10 - $   100,000 (S) 
Construction SFY 10 - $1,000,000 (S) 
Total Cost --------------- $1,100,000 (S) 

 
DIVISION 4 
1. U-4019 Rocky Mount, SR 1613 (North Winstead 

Avenue), SR 1770 (Sunset Avenue) to  
SR 1604 (Hunter Hill Road), Nash County.  
Widen to multi-lanes.  Delayed right of way,  
FFY 08 to FFY 09.  Division needs additional 
time to coordinate project limits with 
Design/Build Project R-2823.  Construction 
remains in FFY 10 as programmed. 
 

Right of way FFY 09 - $1,621,000 (STP) 

2. SI-4803 US 301, North of SR 2141, Johnson County.   
Re-grade the crest vertical curve.  Delayed 
construction, FFY 08 to FFY 09.  Division 
needs additional time to resolve major utility 
conflicts. 
 

Construction FFY 09 - $450,000 (SG) 

3. SF-4904B I-40, Mile Post 18.9 to Mile Post 29.6, Johnston 
County.  Install Thermoplastic pavement 
markings.  Delayed construction, FFY 08 to  
FFY 09.  Division placed project on hold until   
pavement rehab project is complete. 

Construction FFY 09 - $200,000 (SG) 

 
DIVISION 5 
1. B-4657 SR 1101, Wake County.  Replace bridge  

No. 340 over Norfolk and Southern Railroad.  
Delayed right of way, FFY 09 to FFY 10 and 
construction FFY 10 to FFY 12.  PDEA needs 
additional time to address design regarding  
the relocation of 100 gravesites.  Reviewing  
an alternate location. 

Right of way FFY 10 - $   550,000 (NFA) 
Construction FFY 12 - $3,350,000 (NFA) 
Total Cost --------------- $3,900,000 (NFA) 
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DIVISION 6 
1. I-4413 I-95 at US 301 (Exit 22), Robeson County.  

Replace Bridge No. 36; widen to multi-lanes, 
Jackson Court to SR 1791; revise I-95 
interchange and install signal.  Delayed right  
of way, FFY 09 to FFY 10 and construction,  
FFY 11 to FFY 12.  Roadway Design needs 
additional time to negotiate contract with  
Private Engineering Firm before beginning  
plan preparation.  (3 Year Cash Flow) 
 

Right of way FFY 10 - $  1,125,000 (IM) 
Utilities FFY 10 -------- $     285,000 (IM) 
Construction FFY12 -- $  6,467,000 (IM) 
Construction FFY13 -- $  6,467,000 (IM) 
Construction FFY14 -- $  6,466,000 (IM) 
Total Cost --------------- $20,810,000 (IM) 

2. B-4090 NC 24-210, Cumberland County.  Replace 
Bridge No. 125 over Cross Creek.  Delayed 
right of way, FFY 09 to FFY 10 and 
construction, FFY 10 to FFY 11.  PDEA  
needs additional time to resolve impacts 
associated with a cemetery listed on the 
National Register of Historic Places. 

Right of way FFY 10 - $   350,000 (FA) 
Construction FFY 11 - $3,800,000 (FA) 
Total Cost --------------- $4,150,000 (FA) 

 
DIVISION 7 
1. W-4707 NC 150 and SR 2128 (Bunch Road), Guilford 

County.  Intersection improvements.  Delayed 
right of way, FFY 08 to FFY 09.  Division needs 
time to complete design.  Construction remains 
in FFY 09 as programmed. 
 

Right of way FFY 09 - $50,000 (HES) 

2. W-5003 US 158, SR 2422 (Monroeton Road)-SR 2426 
(Cunningham Road), Rockingham County.  
Widen for left turn lanes and install traffic 
signal.  Delayed construction, FFY 08 to  
FFY 09.  Division needs time to resolve right  
of way issues. 

Construction FFY 09 - $664,000 (HES) 

 
DIVISION 8 
1. B-4064 SR 1520, Chatham County.  Replace Bridge  

No. 95 over Brooks Creek.  Delayed right of 
way, FFY 08 to FFY 09.  State Bridge 
Management Unit needs additional time to 
complete right of way acquisition.  Construction 
remains in FFY 09 as programmed. 

Right of way FFY 09 - $80,000 (NFA) 

 
DIVISION 9 
1. U-2579B 
 

Winston-Salem, Northern Beltway, I-40 
Business-US 421 to US 158, Forsyth County.  
Multi-lane freeway on new location.  Delayed 
right of way, FFY 08 to FFY 09 by NCDOT  
and FHWA to review complaint filed in Federal 
Court challenging the project Environmental 
Document.  Construction remains in FFY 13  
as programmed. 

Right of way FFY 09 - $     500,000 (DP) 
Right of way FFY 09 - $  5,698,000 (HP) 
Right of way FFY 09 - $29,552,000 (NHS) 
Total Cost -------------- $35,750,000   
                                             (DP/HP/NHS) 
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2. B-4498 SR 1243, Davidson County.  Replace Bridge  
No. 199 over Abbots Creek.  Delayed right  
of way, FFY 09 to FFY 10 and construction  
FFY 10 to FFY 11.  PDEA needs time to 
complete planning due to environmental 
complexities and design issues with Lexington. 

Right of way FFY 10 - $   150,000 (FA) 
Construction FFY 11 - $2,550,000 (FA) 
Total Cost --------------- $2,700,000 (FA) 

 
DIVISION 10 
1. B-4861 Ansonville, Anson County.  Replace Bridge  

No. 88 on Ridge Street over Winston-Salem 
Southbound Railroad.  Delayed right of way,  
FFY 08 to FFY 09.  Consultant needs time to 
complete planning due to historic structure.  

Right of way FFY 09 - $48,000 (NFAM) 
Right of way FFY 09 - $12,000 (C) 
Total Cost --------------- $60,000 (NFAM/C) 
 

 
DIVISION 11 
1. R-2710A NC 194, Avery County Line to SR 1112 in Valle 

Crucis, Watauga County.  Install guardrail at 
selected locations.  Accelerate construction,  
SFY 10 to SFY 09.  Division requested 
installation of guardrail prior to making other 
safety improvements. 
 

Construction SFY 09 - $120,000 (S) 

2. B-1037 US 221, Ashe County.  Replace Bridge No. 39 
over South Fork New River.  Delayed right of 
way, FFY 08 to FFY 09 and construction,  
FFY 09 to FFY 10.  PDEA needs additional 
time to resolve environmental issues. 
 

Right of way FFY 09 - $   200,000 (FA) 
Construction FFY 10 - $2,900,000 (FA) 
Total Cost --------------- $3,100,000 (FA) 

3. B-4284 SR 1322, Surry County.  Replace Bridge  
No. 29 over Mill Creek.  Delayed right of way, 
FFY 08 to FFY 09.  State Bridge Management 
Unit needs time to complete right of way plans.  
Construction remains as scheduled in FFY 09. 
 

Right of way FFY 09 - $50,000 (NFA) 

4. SF-4911D NC 16-18 and SR 2545 (Plaza Drive) near 
North Wilkesboro, Wilkes County.  Widen and 
construct a left turn lane.  Delayed right of way, 
FFY 08 to FFY 09.  Division to combine project 
with an adjacent project requiring additional 
time to complete field surveys and design.  
Construction remains as scheduled in FFY 09. 
 

Right of way FFY 09 - $1,000 (HES) 

5. SF-4911E US 52, Stokes County Line to US 52 Business, 
Surry County.  Install shoulder rumble strips. 
Delayed construction, FFY 08 to FFY 09.  
Division needs time to complete contract and 
field inspection.   
 

Construction FFY 09 - $140,000 (HES) 

6. SF-4911F US 52 Bypass at SR 1722 (Old Buck Shoals 
Road), Surry County.  Construct limited 
movement cross-over.  Delayed construction, 
FFY 08 to FFY 09.  Division needs additional 
time to complete field surveys and design.   

Construction FFY 09 - $99,000 (HES) 
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DIVISION 12 
1. B-4553 SR 2308, Iredell County.  Replace Bridge  

No. 312 over Fourth Creek.  Delayed right  
of way, FFY 09 to FFY 10 and construction, 
FFY 10 to FFY 11.  PDEA waiting on 
consultant to finalize preliminary plans.  

Right of way FFY 10 - $   100,000 (NFA) 
Construction FFY 11 - $1,000,000 (NFA) 
Total Cost --------------- $1,100,000 (NFA) 

 
DIVISION 13 
1. B-3488 SR 1151, Madison County.  Replace Bridge 

No. 142 over Big Pine Creek.  Delayed right  
of way, FFY 09 to FFY 10 and construction, 
FFY 10 to FFY 11.  Roadway requested delay 
to accommodate moratorium (October-April) 
recommended by Project Services.  

Right of way FFY 10 - $  25,000 (NFA) 
Construction FFY 11 - $500,000 (NFA) 
Total Cost --------------- $525,000 (NFA) 

 


